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Waterway Debris Removal Project

Estimated Schedule as of 4/25/2013

Estimated Start and Completion Dates for Northern Region:

Zone 1:
Task Estimated Start Estimated Completion
Floating Debris Removal In Progress Late May, 2013
DOT Channel Debris Removal (Liberty State Park, Smith In Progress Late May, 2013
Creek, Passaic River)
Marsh Debris Removal In Progress Late June, 2013

State Wildlife Management Areas Debris Removal

Late April, 2013

Late May, 2013

Coastal Lakes Debris Removal

Late April, 2013

Early May, 2013

Newark Bay Debris Removal

Late April, 2013

Late July, 2013

Upper New York Bay Debris Removal

Late April, 2013

Late July, 2013

Zone 2:
Task Estimated Start Estimated Completion
Date Date
Floating Debris Removal In Progress Late June, 2013
Marina Debris Removal In Progress December,2013
DOT Channel Debris Removal In Progress Late April, 2013
Marsh Debris Removal In Progress Late June, 2013

State Wildlife Management Areas Debris Removal

Late April, 2013

Late May, 2013

Coastal Lakes Debris Removal

Late April, 2013

Early May, 2013

Raritan Bay Debris Removal

Late April, 2013

Late July, 2013




Estimated Start and Completion Dates for Central Region:

Zone 3:
Task Estimated Start Estimated Completion
Date Date
Side Scan Sonar Surveys Late April, 2013 Early May, 2013
Floating Debris Removal Mid May, 2013 Late May, 2013
DOT Channel Debris Removal Mid May, 2013 Late May, 2013
Marina Debris Removal Mid May, 2013 Late May, 2013

Marsh Debris Removal

Late May, 2013

Late May, 2013

Lagoons Debris Removal

Late May, 2013

Late May, 2013

Zone 4:

Task

Estimated Start

Estimated Completion

Date Date
Floating Debris Removal In Progress Late April, 2013
DOT Channel Debris Removal In Progress Late April, 2013
Marina Debris Removal In Progress Late April, 2013
Coastal Lakes Debris Removal In Progress Late April, 2013
Marsh Debris Removal In Progress Late April, 2013
Lagoon Debris Removal In Progress Late April, 2013
State Wildlife Management Areas Debris Removal In Progress Late April, 2013

Coastal Lakes Debris Removal

Late April, 2013

Late April ,2013

Ocean Side Scans

Early May, 2013

Early May, 2013

Ocean Debris Removal

Early May, 2013

Early May, 2013

Marina Sediment Removal

Early May, 2013

Late May, 2013

Lagoon Sediment Removal

Early May, 2013

Late May, 2013

Blocked Storm Water Outfall Debris Removal

Early May, 2013

Late May, 2013

Zone 5:

Task

Estimated Start

Estimated Completion

Date Date
Floating Debris Removal In Progress Late April, 2013
Bay Debris Removal In Progress Late April, 2013
DOT Channel Debris Removal In Progress Late April, 2013
Marina Debris Removal In Progress Late April, 2013
Coastal Lakes Debris Removal In Progress Early May, 2013
Marsh Debris Removal In Progress Early May, 2013
Lagoon Sediment Removal In Progress Early May, 2013
State Wildlife Management Areas Debris Removal In Progress Early May, 2013

Blocked Storm Water Outfall Debris Removal

Early May, 2013

Late May, 2013




Estimated Start and Completion Dates for Central Region: (continued)

Zone 6:

Task

Estimated Start

Estimated Completion

Date Date
Bay Debris Removal In Progress Early May, 2013
DOT Channel Debris Removal In Progress Early May, 2013
Floating Debris Removal In Progress Early May, 2013
Marina Debris Removal In Progress Early May, 2013

Coastal Lakes Debris Removal

Late April, 2013

Early May, 2013

Marsh Debris Removal

Late April, 2013

Early May, 2013

Lagoon Debris Removal

Late April, 2013

Early May, 2013

State Wildlife Management Areas Debris Removal

Late April, 2013

Early May, 2013

Blocked Storm Water Outfall Sediment Removal

Late April, 2013

Early May, 2013

Ocean Side Scans

Mid May, 2013

Late May, 2013

Ocean Debris Removal

Mid May, 2013

Late May, 2013

Zone 7:

Task

Estimated Start
Date

Estimated Completion
Date

Bay Debris Removal

Early May, 2013

Late May, 2013

Coastal Lakes Debris Removal

Early May, 2013

Late May, 2013

DOT Channel Debris Removal

Early May, 2013

Late May, 2013

Floating Debris Removal

Early May, 2013

Late May, 2013

Marina Debris Removal Early May, 2013 Mid May, 2013
Lagoon Debris Removal Early May, 2013 Mid May, 2013
State Wildlife Management Areas Debris Removal Early May, 2013 Mid May, 2013

Blocked Storm Water Outfall Sediment Removal

Mid May, 2013

Late May, 2013




Estimated Start and Completion Dates for Southern Region:

Zone 8:
Task Estimated Start Estimated Completion
Date Date
Floating Debris Removal In Progress Late May, 2013
Marsh Debris Removal In Progress Early May, 2013
Ocean Debris Removal In Progress Late June, 2013
Island Debris Removal In Progress Late May, 2013

Marina Debris Removal

Late April, 2013

Late May, 2013

Stream Debris Removal

Late April, 2013

Early May, 2013

Bay Debris Removal

Late April, 2013

Late May, 2013

Ocean Side Scans

Early May, 2013

Mid May, 2013

Blocked Storm Water Outfall Sediment Removal

Early May, 2013

Mid May, 2013

Lagoon Sediment Removal

Early May, 2013

Late May, 2013

Marina Sediment Removal

Mid May, 2013

Late June, 2013

Zone 9:
Task Estimated Start Estimated Completion
Date Date
Floating Debris Removal In Progress Late April, 2013
Ocean Debris Removal In Progress Late June, 2013
Island Debris Removal (Seven Island) In Progress Late May, 2013
Marsh Debris Removal (West Creek) In Progress Late May, 2013
Recreational Waterway Debris Removal In Progress Early May, 2013

Marina Debris Removal

Late April, 2013

Late May, 2013

Lagoon Debris Removal

Late April, 2013

Late May, 2013

Blocked Storm Water Outfall Sediment Removal

Early May, 2013

Late May, 2013

Marina Sediment Removal

Late May, 2013

Early June, 2013




Estimated Start and Completion Dates for Southern Region:

(Continued)

Zone 10:

Task

Estimated Start

Estimated Completion

Date Date
Ocean Debris Removal In Progress Late May, 2013
Floating Debris Removal In Progress Late May, 2013
Marina Debris Removal In Progress Late May, 2013

Lagoon Sediment Removal

Late April, 2013

Late May, 2013

Brigantine Sediment Removal

Early May, 2013

Late May, 2013

Blocked Storm Water Outfall Sediment Removal

Early May, 2013

Late May, 2013

Marina Sediment Removal

Early May, 2013

Late May, 2013

DOT Channel Sediment Removal

Mid May, 2013

Late June, 2013

Zone 11A (Atlantic Coast):

Task

Estimated Start

Estimated Completion

Date Date
Floating Debris Removal In Progress Late May, 2013
Marsh Debris Removal In Progress Late May, 2013
Ocean Debris Removal In Progress Late June, 2013
Lagoons Debris Removal In Progress Late May, 2013

Marina Sediment Removal

Late April, 2013

Late June, 2013

Lagoon Sediment Removal

Late April, 2013

Late May, 2013

Marina Debris Removal

Early May, 2013

Late May, 2013

Blocked Storm Water Outfall Sediment Removal

Early May, 2013

Late May, 2013

Zone 11B (Delaware Bay):

Task

Estimated Start

Estimated Completion

Date Date
Stream Debris Removal In Progress Late May, 2013
Floating Debris Removal In Progress Late May, 2013
Marsh Debris Removal In Progress Late May, 2013
Ocean Debris Removal In Progress Late June, 2013
Island Debris Removal In Progress Late May, 2013
Lagoon Sediment Removal In Progress Late April, 2013
Marina Debris Removal In Progress Late April, 2013
Blocked Storm Water Outfall Sediment Removal In Progress Late April, 2013

Marina Sediment Removal

Late April, 2013

Late May, 2013




